



Legislation Details (With Text)

File #: 40626 **Version:** 1 **Name:** Change Order No. 3 to Contract No. 7238, Cannonball Path Phase 5, to Speedway Sand & Gravel, Inc., for \$7,881.00 with an additional 2-days.

Type: Miscellaneous **Status:** Approved

File created: 10/27/2015 **In control:** BOARD OF PUBLIC WORKS

On agenda: **Final action:** 11/4/2015

Enactment date: **Enactment #:**

Title: Change Order No. 3 to Contract No. 7238, Cannonball Path Phase 5, to Speedway Sand & Gravel, Inc., for \$7,881.00 with an additional 2-days.

Sponsors:

Indexes:

Code sections:

Attachments: 1. co 3 - 7238.pdf

Date	Ver.	Action By	Action	Result
11/4/2015	1	BOARD OF PUBLIC WORKS	Approve	

Title

Change Order No. 3 to Contract No. 7238, Cannonball Path Phase 5, to Speedway Sand & Gravel, Inc., for \$7,881.00 with an additional 2-days.

Body

See attached.