



Legislation Details (With Text)

**File #:** 16268      **Version:** 1      **Name:** Change Order No. 1 to Contract No. 6176, Lake Wingra Dam Reconstruction, to Joe Daniels Construction Co., Inc. for delay of installation of floating piers until the Spring 2010.

**Type:** Miscellaneous      **Status:** Approved

**File created:** 10/12/2009      **In control:** BOARD OF PUBLIC WORKS

**On agenda:**      **Final action:** 10/21/2009

**Enactment date:**      **Enactment #:**

**Title:** Change Order No. 1 to Contract No. 6176, Lake Wingra Dam Reconstruction, to Joe Daniels Construction Co., Inc. for delay of installation of floating piers until the Spring 2010.

**Sponsors:**

**Indexes:**

**Code sections:**

**Attachments:** 1. co 1 - 6176.pdf

Date	Ver.	Action By	Action	Result
10/21/2009	1	BOARD OF PUBLIC WORKS	Approve	Pass

**Title**

Change Order No. 1 to Contract No. 6176, Lake Wingra Dam Reconstruction, to Joe Daniels Construction Co., Inc. for delay of installation of floating piers until the Spring 2010.

**Body**

See attached.