



Legislation Details (With Text)

**File #:** 13599      **Version:** 1      **Name:** Change Order Nos. 3 and 4 to Contract No. 6121, Mineral Point & Gammon Road Concrete Pavement Rehab - 2008 to Trierweiler Construction & Supply Co., Inc. for \$20,034.00 with an additional day in contract time; and for \$3,801.00 with an additional 2-days

**Type:** Miscellaneous      **Status:** Approved

**File created:** 2/6/2009      **In control:** BOARD OF PUBLIC WORKS

**On agenda:**      **Final action:** 2/18/2009

**Enactment date:**      **Enactment #:**

**Title:** Change Order Nos. 3 and 4 to Contract No. 6121, Mineral Point & Gammon Road Concrete Pavement Rehab - 2008 to Trierweiler Construction & Supply Co., Inc. for \$20,034.00 with an additional day in contract time; and for \$3,801.00 with an additional 2-days of contract time.

**Sponsors:**

**Indexes:**

**Code sections:**

**Attachments:** 1. co 3 & 4 - 6121.pdf

Date	Ver.	Action By	Action	Result
2/18/2009	1	BOARD OF PUBLIC WORKS	Approve	Pass

**Title**

Change Order Nos. 3 and 4 to Contract No. 6121, Mineral Point & Gammon Road Concrete Pavement Rehab - 2008 to Trierweiler Construction & Supply Co., Inc. for \$20,034.00 with an additional day in contract time; and for \$3,801.00 with an additional 2-days of contract time.

**Body**

See attached.