



Legislation Details (With Text)

File #: 65444 **Version:** 1 **Name:** Change order No. 1 to Contract 8879, Tenney Park Pavillion Acoustical Plaster Ceiling, to Berglund Construction for an additional 217 days.

Type: Miscellaneous **Status:** Approved

File created: 5/7/2021 **In control:** BOARD OF PUBLIC WORKS

On agenda: **Final action:** 5/19/2021

Enactment date: **Enactment #:**

Title: Change order No.1 to Contract 8879, Tenney Park Pavillion Acoustical Plaster Ceiling, to Berglund Construction for an additional 217 days. (2nd AD)

Sponsors:

Indexes:

Code sections:

Attachments: 1. 8879 co1.pdf

Date	Ver.	Action By	Action	Result
5/19/2021	1	BOARD OF PUBLIC WORKS	Approve	Pass

Title

Change order No.1 to Contract 8879, Tenney Park Pavillion Acoustical Plaster Ceiling, to Berglund Construction for an additional 217 days. (2nd AD)

Body

See Attached.