



Legislation Details (With Text)

**File #:** 12440      **Version:** 1      **Name:** Change Order No. 4 to Contract No. 6020, Colby Street Reconstruction, to Henshue Construction in the amount of \$33,305.00 with a contract time increase of 20-days.  
**Type:** Miscellaneous      **Status:** Approved  
**File created:** 10/22/2008      **In control:** BOARD OF PUBLIC WORKS  
**On agenda:**      **Final action:** 11/6/2008  
**Enactment date:**      **Enactment #:**

**Title:** Change Order No. 4 to Contract No. 6020, Colby Street Reconstruction, to Henshue Construction in the amount of \$33,305.00 with a contract time increase of 20-days.

**Sponsors:**

**Indexes:**

**Code sections:**

**Attachments:** 1. co 4 - 6020.pdf

Date	Ver.	Action By	Action	Result
11/6/2008	1	BOARD OF PUBLIC WORKS	Approve	Pass

**Title**

Change Order No. 4 to Contract No. 6020, Colby Street Reconstruction, to Henshue Construction in the amount of \$33,305.00 with a contract time increase of 20-days.

**Body**

See attached.