



## Legislation Details (With Text)

**File #:** 31188      **Version:** 1      **Name:** Change Order No. 2 to Contract No. 6855, Arboretum Pond 3 - Improvements Phase 2, to RG Huston Company, Inc. in the amount of \$24,576.17 with an additional 61-days.

**Type:** Miscellaneous      **Status:** Approved

**File created:** 8/8/2013      **In control:** BOARD OF PUBLIC WORKS

**On agenda:**      **Final action:** 8/21/2013

**Enactment date:**      **Enactment #:**

**Title:** Change Order No. 2 to Contract No. 6855, Arboretum Pond 3 - Improvements Phase 2, to RG Huston Company, Inc. in the amount of \$24,576.17 with an additional 61-days.

**Sponsors:**

**Indexes:**

**Code sections:**

**Attachments:** 1. co 2 - 6855.pdf

Date	Ver.	Action By	Action	Result
8/21/2013	1	BOARD OF PUBLIC WORKS	Approve	Pass

### Title

Change Order No. 2 to Contract No. 6855, Arboretum Pond 3 - Improvements Phase 2, to RG Huston Company, Inc. in the amount of \$24,576.17 with an additional 61-days.

### Body

See attached.