



## Legislation Details (With Text)

---

**File #:** 12959      **Version:** 1      **Name:** Change Order No. 5 to Contract No. 6153, Gettle Avenue Lift Station Rehabilitation, to Bachmann Construction in the amount of \$12,367.85.

**Type:** Miscellaneous      **Status:** Approved

**File created:** 12/4/2008      **In control:** BOARD OF PUBLIC WORKS

**On agenda:**      **Final action:** 12/17/2008

**Enactment date:**      **Enactment #:**

**Title:** Change Order No. 5 to Contract No. 6153, Gettle Avenue Lift Station Rehabilitation, to Bachmann Construction in the amount of \$12,367.85.

**Sponsors:**

**Indexes:**

**Code sections:**

**Attachments:** 1. co 5 - 6153.pdf

Date	Ver.	Action By	Action	Result
12/17/2008	1	BOARD OF PUBLIC WORKS	Approve	Pass

### Title

Change Order No. 5 to Contract No. 6153, Gettle Avenue Lift Station Rehabilitation, to Bachmann Construction in the amount of \$12,367.85.

### Body

See attached.