



## Legislation Details (With Text)

**File #:** 75850      **Version:** 1      **Name:** Change order No. 1 to Contract 9151, to Rock Solid Trail Contracting, LLC for \$625.82 and a time extension to December 31, 2022.

**Type:** Miscellaneous      **Status:** Approved

**File created:** 1/30/2023      **In control:** BOARD OF PUBLIC WORKS

**On agenda:**      **Final action:** 2/8/2023

**Enactment date:**      **Enactment #:**

**Title:** Change order No. 1 to Contract 9151, to Rock Solid Trail Contracting, LLC for \$625.82 and a time extension to December 31, 2022. (10th AD)

**Sponsors:**

**Indexes:**

**Code sections:**

**Attachments:** 1. 9151.pdf

Date	Ver.	Action By	Action	Result
2/8/2023	1	BOARD OF PUBLIC WORKS	Approve	Pass

**Title**

Change order No. 1 to Contract 9151, to Rock Solid Trail Contracting, LLC for \$625.82 and a time extension to December 31, 2022. (10th AD)

**Body**

See attached