



Legislation Details (With Text)

File #: 82924 **Version:** 1 **Name:** Change order No. 1 to Contract 9377, University Avenue Box Repair, to Speedway Sand & Gravel, Inc., for \$216,286.70 and an additional 67 days

Type: Miscellaneous **Status:** Approved

File created: 4/10/2024 **In control:** Engineering Division

On agenda: **Final action:** 4/17/2024

Enactment date: **Enactment #:**

Title: Change order No. 1 to Contract 9377, University Avenue Box Repair, to Speedway Sand & Gravel, Inc., for \$216,286.70 and an additional 67 days. (District 5)

Sponsors:

Indexes:

Code sections:

Attachments: 1. CO 1 Contract 9377.pdf

Date	Ver.	Action By	Action	Result
4/17/2024	1	BOARD OF PUBLIC WORKS	Approve	Pass
4/10/2024	1	Engineering Division	Refer	

Title

Change order No. 1 to Contract 9377, University Avenue Box Repair, to Speedway Sand & Gravel, Inc., for \$216,286.70 and an additional 67 days. (District 5)

Body

See attached.