



Legislation Details (With Text)

**File #:** 08655      **Version:** 1      **Name:** Change Order No. 2 to Contract No. 6082, Fire Station #1 Lighting Upgrade, to Hill Electric, for an increase in contract time of 140-days.

**Type:** Miscellaneous      **Status:** Approved

**File created:** 1/2/2008      **In control:** BOARD OF PUBLIC WORKS

**On agenda:**      **Final action:** 1/9/2008

**Enactment date:**      **Enactment #:**

**Title:** Change Order No. 2 to Contract No. 6082, Fire Station #1 Lighting Upgrade, to Hill Electric, for an increase in contract time of 140-days.

**Sponsors:**

**Indexes:**

**Code sections:**

**Attachments:** 1. co 2 - 6082 UPDATED .pdf

Date	Ver.	Action By	Action	Result
1/9/2008	1	BOARD OF PUBLIC WORKS	Approve	Pass

**Title**

Change Order No. 2 to Contract No. 6082, Fire Station #1 Lighting Upgrade, to Hill Electric, for an increase in contract time of 140-days.

**Body**

See attached.