



Legislation Details (With Text)

File #: 68622 **Version:** 1 **Name:** Change Order No. 2 to Contract 7901, Demetral Park Path: Phase 2, to Speedway Sand & Gravel, Inc., for \$3,500 and an additional 2 days.

Type: Miscellaneous **Status:** Approved

File created: 11/29/2021 **In control:** BOARD OF PUBLIC WORKS

On agenda: **Final action:** 12/15/2021

Enactment date: **Enactment #:**

Title: Change Order No. 2 to Contract 7901, Demetral Park Path: Phase 2, to Speedway Sand & Gravel, Inc., for \$3,500 and an additional 2 days (12 AD).

Sponsors:

Indexes:

Code sections:

Attachments: 1. Contract 7901_CO 2.pdf

Date	Ver.	Action By	Action	Result
12/15/2021	1	BOARD OF PUBLIC WORKS	Approve	Pass

Title
Change Order No. 2 to Contract 7901, Demetral Park Path: Phase 2, to Speedway Sand & Gravel, Inc., for \$3,500 and an additional 2 days (12 AD).

Body
See Attached.