



## Legislation Details (With Text)

---

**File #:** 68622      **Version:** 1      **Name:** Change Order No. 2 to Contract 7901, Demetral Park Path: Phase 2, to Speedway Sand & Gravel, Inc., for \$3,500 and an additional 2 days.

**Type:** Miscellaneous      **Status:** Approved

**File created:** 11/29/2021      **In control:** BOARD OF PUBLIC WORKS

**On agenda:**      **Final action:** 12/15/2021

**Enactment date:**      **Enactment #:**

**Title:** Change Order No. 2 to Contract 7901, Demetral Park Path: Phase 2, to Speedway Sand & Gravel, Inc., for \$3,500 and an additional 2 days (12 AD).

**Sponsors:**

**Indexes:**

**Code sections:**

**Attachments:** 1. Contract 7901\_CO 2.pdf

Date	Ver.	Action By	Action	Result
12/15/2021	1	BOARD OF PUBLIC WORKS	Approve	Pass

### Title

Change Order No. 2 to Contract 7901, Demetral Park Path: Phase 2, to Speedway Sand & Gravel, Inc., for \$3,500 and an additional 2 days (12 AD).

### Body

See Attached.