



Legislation Details (With Text)

File #: 37862 **Version:** 1 **Name:** Change Order No. 1 to Contract No. 7350, Bowman Lighting System - Phase 2 to Joe Daniels Construction Co., Inc. for an time extension of 29-days.
Type: Miscellaneous **Status:** Approved
File created: 3/27/2015 **In control:** BOARD OF PUBLIC WORKS
On agenda: **Final action:** 4/8/2015
Enactment date: **Enactment #:**

Title: Change Order No. 1 to Contract No. 7350, Bowman Lighting System - Phase 2 to Joe Daniels Construction Co., Inc. for an time extension of 29-days.

Sponsors:

Indexes:

Code sections:

Attachments:

Date	Ver.	Action By	Action	Result
4/8/2015	1	BOARD OF PUBLIC WORKS	Approve	Pass

Title

Change Order No. 1 to Contract No. 7350, Bowman Lighting System - Phase 2 to Joe Daniels Construction Co., Inc. for an time extension of 29-days.

Body

See attached.