



Legislation Details (With Text)

File #: 21640 **Version:** 1 **Name:** Change Order No. 1 to Contract No. 6462, Senior Center Remodeling Phase II, to Ideal Builders, Inc., for an additional 45-days to the completion date.

Type: Miscellaneous **Status:** Approved

File created: 3/7/2011 **In control:** BOARD OF PUBLIC WORKS

On agenda: **Final action:** 3/16/2011

Enactment date: **Enactment #:**

Title: Change Order No. 1 to Contract No. 6462, Senior Center Remodeling Phase II, to Ideal Builders, Inc., for an additional 45-days to the completion date.

Sponsors:

Indexes:

Code sections:

Attachments:

Date	Ver.	Action By	Action	Result
3/16/2011	1	BOARD OF PUBLIC WORKS	Approve	Pass

Title

Change Order No. 1 to Contract No. 6462, Senior Center Remodeling Phase II, to Ideal Builders, Inc., for an additional 45-days to the completion date.

Body

See attached.