



Legislation Details (With Text)

File #: 20615 **Version:** 1 **Name:** Change Order No. 1 to Contract No. 6278, Division Street and Helena Street Reconstruction District 2009 and Lakeland Avenue and Schurz Avenue Assessment District 2010, to Capital Underground in the amount of \$39,045.80.

Type: Miscellaneous **Status:** Approved

File created: 11/17/2010 **In control:** BOARD OF PUBLIC WORKS

On agenda: **Final action:** 12/1/2010

Enactment date: **Enactment #:**

Title: Change Order No. 1 to Contract No. 6278, Division Street and Helena Street Reconstruction District 2009 and Lakeland Avenue and Schurz Avenue Assessment District 2010, to Capital Underground in the amount of \$39,045.80.

Sponsors:

Indexes:

Code sections:

Attachments: 1. co 1 - 6278.pdf

Date	Ver.	Action By	Action	Result
12/1/2010	1	BOARD OF PUBLIC WORKS	Approve	Pass

Title

Change Order No. 1 to Contract No. 6278, Division Street and Helena Street Reconstruction District 2009 and Lakeland Avenue and Schurz Avenue Assessment District 2010, to Capital Underground in the amount of \$39,045.80.

Body

See attached.