



## Legislation Details (With Text)

**File #:** 58276      **Version:** 1      **Name:** Change Order No. 1 to Contract No. 7821, Blackhawk Water Tower, to Caldwell Tanks Inc, for a time extension of an additional 22 days.

**Type:** Miscellaneous      **Status:** Approved

**File created:** 11/13/2019      **In control:** BOARD OF PUBLIC WORKS

**On agenda:**      **Final action:** 12/11/2019

**Enactment date:**      **Enactment #:**

**Title:** Change Order No. 1 to Contract No. 7821, Blackhawk Water Tower, to Caldwell Tanks Inc, for a time extension of an additional 22 days. (9th AD)

**Sponsors:** BOARD OF PUBLIC WORKS

**Indexes:**

**Code sections:**

**Attachments:** 1. 7821.pdf

Date	Ver.	Action By	Action	Result
12/11/2019	1	BOARD OF PUBLIC WORKS	Approve	Pass
11/20/2019	1	BOARD OF PUBLIC WORKS	Refer	Pass

### Title

Change Order No. 1 to Contract No. 7821, Blackhawk Water Tower, to Caldwell Tanks Inc, for a time extension of an additional 22 days. (9th AD)

### Body

See Attached.