



Legislation Details (With Text)

File #: 61759 **Version:** 1 **Name:** Change Order No. 1 to Contract No. 8920, Allis / Spaanem / Shaffer Water Main to S & L Underground Inc, in the amount of \$48,768.44

Type: Miscellaneous **Status:** Approved

File created: 8/12/2020 **In control:** BOARD OF PUBLIC WORKS

On agenda: **Final action:** 8/19/2020

Enactment date: **Enactment #:**

Title: Change Order No. 1 to Contract No. 8920, Allis / Spaanem / Shaffer Water Main to S & L Underground Inc, in the amount of \$48,768.44 and an additional 7 days (12th AD)

Sponsors:

Indexes:

Code sections:

Attachments: 1. 12999_Revised Sheets.pdf, 2. 8920 co1 cdo signed.pdf

Date	Ver.	Action By	Action	Result
8/19/2020	1	BOARD OF PUBLIC WORKS	Approve	Pass

Title

Change Order No. 1 to Contract No. 8920, Allis / Spaanem / Shaffer Water Main to S & L Underground Inc, in the amount of \$48,768.44 and an additional 7 days (12th AD)

Body

See Attached.