

Legislation Details (With Text)

File #:	532	58 Versio	n: 1	Name:	Change Order No. 2 to Contrac Park - Lagoon Bridge Replacer Company, Inc. in the amount of	nents, to RG Huston
Туре:	Miscellaneous			Status:	Approved	
File created:	9/21	/2018		In control:	BOARD OF PUBLIC WORKS	
On agenda:				Final action:	10/3/2018	
Enactment date:			Enactment #:			
Title:	Change Order No. 2 to Contract No. 8062, Vilas Park - Lagoon Bridge Replacements, to RG Huston Company, Inc. in the amount of \$28,704.00. (13th AD)					
Sponsors:						
Indexes:						
Code sections:						
Attachments:	1. co 2 - 8062.pdf					
Date	Ver.	Action By		Ac	tion	Result
10/3/2018	1	BOARD OF PUB	LIC WC	ORKS A	prove	Pass
Title Change Order	No. 2	to Contract No. 8		Ų	oon Bridge Replacements, to R	G Huston

Company, Inc. in the amount of \$28,704.00. (13th AD)

Body

See attached.