



Legislation Details (With Text)

File #: 83690 **Version:** 1 **Name:** Change Order No. 6 to Contract 9086, Metro Transit Hanson Rd Bus Facility Remodel, to Riley Construction, for \$111,164.47.

Type: Miscellaneous **Status:** Approved

File created: 5/29/2024 **In control:** BOARD OF PUBLIC WORKS

On agenda: **Final action:** 6/5/2024

Enactment date: **Enactment #:**

Title: Change Order No. 6 to Contract 9086, Metro Transit Hanson Rd Bus Facility Remodel, to Riley Construction, for \$111,164.47. (District 17)

Sponsors:

Indexes:

Code sections:

Attachments: 1. 9086 co 6.pdf

| Date | Ver. | Action By | Action | Result |
|----------|------|-----------------------|---------|--------|
| 6/5/2024 | 1 | BOARD OF PUBLIC WORKS | Approve | Pass |

Title
Change Order No. 6 to Contract 9086, Metro Transit Hanson Rd Bus Facility Remodel, to Riley Construction, for \$111,164.47. (District 17)

Body
See Attached.