



Legislation Details (With Text)

File #: 16459 **Version:** 1 **Name:** Change Order No. 1 to Contract No. 6345, Warner Park Roof Replacement 2009, to Walsdorf Roofing Company for an additional 34-days.

Type: Miscellaneous **Status:** Approved

File created: 10/28/2009 **In control:** BOARD OF PUBLIC WORKS

On agenda: **Final action:** 11/4/2009

Enactment date: **Enactment #:**

Title: Change Order No. 1 to Contract No. 6345, Warner Park Roof Replacement 2009, to Walsdorf Roofing Company for an additional 34-days.

Sponsors:

Indexes:

Code sections:

Attachments: 1. co 1 - 6345.pdf

| Date | Ver. | Action By | Action | Result |
|-----------|------|-----------------------|---------|--------|
| 11/4/2009 | 1 | BOARD OF PUBLIC WORKS | Approve | Pass |

Title

Change Order No. 1 to Contract No. 6345, Warner Park Roof Replacement 2009, to Walsdorf Roofing Company for an additional 34-days.

Body

See attached.