



Legislation Details (With Text)

File #: 22296 **Version:** 1 **Name:** Improvements accepted for Sachs Street Reconstruction & N. Marquette Street Sanitary Replacement, Contract No. 6105.

Type: Resolution **Status:** Passed

File created: 4/27/2011 **In control:** BOARD OF PUBLIC WORKS

On agenda: 5/17/2011 **Final action:** 5/17/2011

Enactment date: 5/23/2011 **Enactment #:** RES-11-00477

Title: Improvements accepted for Sachs Street Reconstruction & N. Marquette Street Sanitary Replacement, Contract No. 6105.

Sponsors: BOARD OF PUBLIC WORKS

Indexes:

Code sections:

Attachments:

Date	Ver.	Action By	Action	Result
5/17/2011	1	COMMON COUNCIL	Adopt	Pass
5/4/2011	1	BOARD OF PUBLIC WORKS	RECOMMEND TO COUNCIL TO ADOPT - REPORT OF OFFICER	Pass

Title

Improvements accepted for Sachs Street Reconstruction & N. Marquette Street Sanitary Replacement, Contract No. 6105.

Body

BE IT RESOLVED, that the improvements on Sachs Street Reconstruction & N. Marquette Street Sanitary Replacement have been completed on 7/30/08 be and are hereby accepted.

Original Contract Sum \$ 575,910.70
 (Based on Actual Units)\$ 554,886.44
 Net Change by Change Orders\$ 15,666.09 or 2.72%
 Liquidated Damages \$ 0.00
 Final Contract Amount \$ 570,552.53

Fiscal Note

Breakdown of Costs by Account Number:

Acc't. No. CS53-58250-810354-00-53W0549	\$108,719.39
Acc't. No. CS53-58270-810354-00-53W0549	\$9,983.50
Acc't. No. ESTM-58270-810381-00-53W0549	\$90,518.00
Acc't. No. ES01-58275-810332-00-53W0549	\$200,796.05
Acc't. No. EW01-58273-810455-00-53W0549	\$160,535.59