



Legislation Details (With Text)

**File #:** 32234      **Version:** 1      **Name:** Change Order No. 1 to Contract No. 7082, Monona Terrace Resinous Floor, to Creative Maintenance Solutions, Inc. in the amount of \$3,087.50 (over the 8% contingency).

**Type:** Miscellaneous      **Status:** Approved

**File created:** 11/19/2013      **In control:** BOARD OF PUBLIC WORKS

**On agenda:**      **Final action:** 12/4/2013

**Enactment date:**      **Enactment #:**

**Title:** Change Order No. 1 to Contract No. 7082, Monona Terrace Resinous Floor, to Creative Maintenance Solutions, Inc. in the amount of \$3,087.50 (over the 8% contingency).

**Sponsors:**

**Indexes:**

**Code sections:**

**Attachments:** 1. co 1 - 7082.pdf

Date	Ver.	Action By	Action	Result
12/4/2013	1	BOARD OF PUBLIC WORKS	Approve	Pass

**Title**

Change Order No. 1 to Contract No. 7082, Monona Terrace Resinous Floor, to Creative Maintenance Solutions, Inc. in the amount of \$3,087.50 (over the 8% contingency).

**Body**

See attached.