



Legislation Details (With Text)

File #: 37583 **Version:** 1 **Name:** Change Order No. 10 to Contract No. 7202, Meadowridge Branch Library / Meadowood Neighborhood Center Remodeling, to Scherrer Construction Co., Inc. for a time extension of 90-calendar days, with final completion day of May 15, 2015.

Type: Miscellaneous **Status:** Approved

File created: 3/6/2015 **In control:** BOARD OF PUBLIC WORKS

On agenda: **Final action:** 3/18/2015

Enactment date: **Enactment #:**

Title: Change Order No. 10 to Contract No. 7202, Meadowridge Branch Library / Meadowood Neighborhood Center Remodeling, to Scherrer Construction Co., Inc. for a time extension of 90-calendar days, with final completion day of May 15, 2015.

Sponsors:

Indexes:

Code sections:

Attachments:

Date	Ver.	Action By	Action	Result
3/18/2015	1	BOARD OF PUBLIC WORKS	Approve	Pass

Title

Change Order No. 10 to Contract No. 7202, Meadowridge Branch Library / Meadowood Neighborhood Center Remodeling, to Scherrer Construction Co., Inc. for a time extension of 90-calendar days, with final completion day of May 15, 2015.

Body

See attached.