



Legislation Details (With Text)

File #: 83689 **Version:** 1 **Name:** Change Order No. 4 to Contract 9439, Mendota Grassman Greenway Flood Mitigation and Restoration, to Speedway Sand & Gravel, Inc., for \$189,802.00 and an additional 24 days.

Type: Miscellaneous **Status:** Approved

File created: 5/29/2024 **In control:** BOARD OF PUBLIC WORKS

On agenda: **Final action:** 6/5/2024

Enactment date: **Enactment #:**

Title: Change Order No. 4 to Contract 9439, Mendota Grassman Greenway Flood Mitigation and Restoration, to Speedway Sand & Gravel, Inc., for \$189,802.00 and an additional 24 days. (District 19)

Sponsors:

Indexes:

Code sections:

Attachments: 1. 9439 co 4.pdf, 2. MendGrass_ATC_CO_CostShare.pdf

Date	Ver.	Action By	Action	Result
6/5/2024	1	BOARD OF PUBLIC WORKS	Approve	Pass

Title

Change Order No. 4 to Contract 9439, Mendota Grassman Greenway Flood Mitigation and Restoration, to Speedway Sand & Gravel, Inc., for \$189,802.00 and an additional 24 days. (District 19)

Body

See Attached.