



Legislation Details (With Text)

File #: 78076 **Version:** 1 **Name:** Change order No. 1 to Contract 8700, Chip Sealing 2023 - East, to Scott Construction Inc for \$31,000.00.

Type: Miscellaneous **Status:** Approved

File created: 5/24/2023 **In control:** BOARD OF PUBLIC WORKS

On agenda: **Final action:** 6/7/2023

Enactment date: **Enactment #:**

Title: Change order No. 1 to Contract 8700, Chip Sealing 2023 - East, to Scott Construction Inc for \$31,000.00. (16th AD)

Sponsors: BOARD OF PUBLIC WORKS

Indexes:

Code sections:

Attachments: 1. 8700 CO 1.pdf

| Date | Ver. | Action By | Action | Result |
|----------|------|-----------------------|---------|--------|
| 6/7/2023 | 1 | BOARD OF PUBLIC WORKS | Approve | Pass |

Title

Change order No. 1 to Contract 8700, Chip Sealing 2023 - East, to Scott Construction Inc for \$31,000.00. (16th AD)

Body

See attached