



Legislation Details (With Text)

**File #:** 48343      **Version:** 1      **Name:** Change Order No. 1 to Contract No. 7841, Bowman Baseball Backstop Replacement, to Joe Daniels Construction Co., Inc., for a time extension of 366-days.

**Type:** Miscellaneous      **Status:** Approved

**File created:** 8/7/2017      **In control:** BOARD OF PUBLIC WORKS

**On agenda:**      **Final action:** 8/23/2017

**Enactment date:**      **Enactment #:**

**Title:** Change Order No. 1 to Contract No. 7841, Bowman Baseball Backstop Replacement, to Joe Daniels Construction Co., Inc., for a time extension of 366-days.

**Sponsors:**

**Indexes:**

**Code sections:**

**Attachments:** 1. leg 48343 co1-7841.pdf

Date	Ver.	Action By	Action	Result
8/23/2017	1	BOARD OF PUBLIC WORKS	Approve	Pass

**Title**

Change Order No. 1 to Contract No. 7841, Bowman Baseball Backstop Replacement, to Joe Daniels Construction Co., Inc., for a time extension of 366-days.

**Body**

See attached.