



Legislation Details (With Text)

File #: 70708 **Version:** 1 **Name:** Change order No. 1 to Contract 8573, Kroncke Dr. Lanett Cir. Tanager Trail Assessment District - 2021, to Parisi Construction Co Inc for \$64,885.00 and an additional 7 days.

Type: Miscellaneous **Status:** Approved

File created: 3/28/2022 **In control:** BOARD OF PUBLIC WORKS

On agenda: **Final action:** 4/6/2022

Enactment date: **Enactment #:**

Title: Change order No. 1 to Contract 8573, Kroncke Dr. Lanett Cir. Tanager Trail Assessment District - 2021, to Parisi Construction Co Inc for \$64,885.00 and an additional 7 days. (10th AD)

Sponsors:

Indexes:

Code sections:

Attachments: 1. 8573 CO 1.pdf

Date	Ver.	Action By	Action	Result
4/6/2022	1	BOARD OF PUBLIC WORKS	Approve	Pass

Title
Change order No. 1 to Contract 8573, Kroncke Dr. Lanett Cir. Tanager Trail Assessment District - 2021, to Parisi Construction Co Inc for \$64,885.00 and an additional 7 days. (10th AD)

Body
See Attached.