

Legislation Details (With Text)

File #:	1842	29	Version:	1	Name:	Change Order No. 1 to Contract No. 6 Rehab of Waunona Neighborhood Sa Mains - 2010, to Insituform Technolog in the amount of \$46,242.90 with an a days.	nitary Sewer ies USA, Inc.
Туре:	Misc	ellaneous			Status:	Approved	
File created:	5/10/	/2010			In control:	BOARD OF PUBLIC WORKS	
On agenda:					Final action	n: 5/19/2010	
Enactment date:					Enactment	#:	
Title:	Change Order No. 1 to Contract No. 6439, CIPP Rehab of Waunona Neighborhood Sanitary Sewer Mains - 2010, to Insituform Technologies USA, Inc. in the amount of \$46,242.90 with an additional 15-days.						
Sponsors:							
Indexes:							
Code sections:							
Attachments:	1. co	o 1 - 6439.p	odf				
Date	Ver.	Action By				Action	Result
5/19/2010	1	BOARD C	OF PUBLIC	WOF	RKS	Approve	Pass

Title

Change Order No. 1 to Contract No. 6439, CIPP Rehab of Waunona Neighborhood Sanitary Sewer Mains - 2010, to Insituform Technologies USA, Inc. in the amount of \$46,242.90 with an additional 15-days.

Body

See attached.