



Legislation Details (With Text)

File #: 53296 **Version:** 1 **Name:** Change Order No. 1 to Contract No. 7450, Darbo Drive to Webb Avenue New Street Connection Assessment District - 2018, for a time extension of 238-days.

Type: Miscellaneous **Status:** Approved

File created: 9/26/2018 **In control:** BOARD OF PUBLIC WORKS

On agenda: **Final action:** 10/3/2018

Enactment date: **Enactment #:**

Title: Change Order No. 1 to Contract No. 7450, Darbo Drive to Webb Avenue New Street Connection Assessment District - 2018, for a time extension of 238-days. (6th AD)

Sponsors:

Indexes:

Code sections:

Attachments: 1. co 1 - 7450.pdf

Date	Ver.	Action By	Action	Result
10/3/2018	1	BOARD OF PUBLIC WORKS	Approve	Pass

Title

Change Order No. 1 to Contract No. 7450, Darbo Drive to Webb Avenue New Street Connection Assessment District - 2018, for a time extension of 238-days. (6th AD)

Body

See attached.