



## Legislation Details (With Text)

---

**File #:** 46731      **Version:** 1      **Name:** Change Order No. 4 to Contract No. 7339, Lakeview Reservoir Replacement to Landmark Structures, in the amount of \$25,340.75, with an additional 20-days

**Type:** Miscellaneous      **Status:** Approved

**File created:** 4/5/2017      **In control:** BOARD OF PUBLIC WORKS

**On agenda:**      **Final action:** 4/19/2017

**Enactment date:**      **Enactment #:**

**Title:** Change Order No. 4 to Contract No. 7339, Lakeview Reservoir Replacement to Landmark Structures, in the amount of \$25,340.75, with an additional 20-days.

**Sponsors:**

**Indexes:**

**Code sections:**

**Attachments:** 1. leg 46731 - co 4-7339.pdf

Date	Ver.	Action By	Action	Result
4/19/2017	1	BOARD OF PUBLIC WORKS	Approve	

### Title

Change Order No. 4 to Contract No. 7339, Lakeview Reservoir Replacement to Landmark Structures, in the amount of \$25,340.75, with an additional 20-days.

### Body

See attached.