



Legislation Details (With Text)

**File #:** 53658      **Version:** 1      **Name:** Change Order No. 2 to Contract No. 8074, Annual Construction and Reconstruction of Concrete Sidewalk and Incidental Concrete Curb and Gutter Work Ordered (District 16) by the Common Council, to Raymond P. Cattell, Inc. in the amount of \$70,617.40; along w

**Type:** Miscellaneous      **Status:** Approved

**File created:** 10/26/2018      **In control:** BOARD OF PUBLIC WORKS

**On agenda:**      **Final action:** 11/7/2018

**Enactment date:**      **Enactment #:**

**Title:** Change Order No. 2 to Contract No. 8074, Annual Construction and Reconstruction of Concrete Sidewalk and Incidental Concrete Curb and Gutter Work Ordered (District 16) by the Common Council, to Raymond P. Cattell, Inc. in the amount of \$70,617.40; along with 18 added days. (Related to Flood Damage in the 19th AD)

**Sponsors:**

**Indexes:**

**Code sections:**

**Attachments:** 1. leg 53658 co 2 - 8074.pdf

Date	Ver.	Action By	Action	Result
11/7/2018	1	BOARD OF PUBLIC WORKS	Approve	Pass

**Title**

Change Order No. 2 to Contract No. 8074, Annual Construction and Reconstruction of Concrete Sidewalk and Incidental Concrete Curb and Gutter Work Ordered (District 16) by the Common Council, to Raymond P. Cattell, Inc. in the amount of \$70,617.40; along with 18 added days. (Related to Flood Damage in the 19th AD)

**Body**

See attached.