



Legislation Details (With Text)

File #: 55976 **Version:** 1 **Name:** Change Order No. 1 to Contract No. 8156, State Street Campus-Frances Relighting, to Forward Electric for \$11,822.89 and completion date from October 19, 2018 to June 14.

Type: Miscellaneous **Status:** Approved

File created: 5/17/2019 **In control:** Engineering Division

On agenda: 6/11/2019 **Final action:** 5/22/2019

Enactment date: **Enactment #:**

Title: Change Order No. 1 to Contract No. 8156, State Street Campus-Frances Relighting, to Forward Electric for \$11,822.89 and completion date from October 19, 2018 to June 14. (2nd and 4th AD)

Sponsors:

Indexes:

Code sections:

Attachments: 1. 55976.pdf

Date	Ver.	Action By	Action	Result
5/22/2019	1	BOARD OF PUBLIC WORKS	Approve	Pass

Title
Change Order No. 1 to Contract No. 8156, State Street Campus-Frances Relighting, to Forward Electric for \$11,822.89 and completion date from October 19, 2018 to June 14. (2nd and 4th AD)

Body
See Attached.