



Legislation Details (With Text)

File #: 64195 **Version:** 1 **Name:** Change Order No. 2 to Contract No. 8893, Gates of Heaven Floor Replacement, to Joe Daniels Construction Co., Inc in the amount of \$18,659.00 and an additional 28 days. (over contingency)

Type: Miscellaneous **Status:** Approved

File created: 2/10/2021 **In control:** BOARD OF PUBLIC WORKS

On agenda: **Final action:** 2/17/2021

Enactment date: **Enactment #:**

Title: Change Order No. 2 to Contract No. 8893, Gates of Heaven Floor Replacement, to Joe Daniels Construction Co., Inc in the amount of \$18,659.00 and an additional 28 days. (over contingency) (2nd AD)

Sponsors:

Indexes:

Code sections:

Attachments: 1. 8893 CO 2.pdf

Date	Ver.	Action By	Action	Result
2/17/2021	1	BOARD OF PUBLIC WORKS	Approve	Pass

Title

Change Order No. 2 to Contract No. 8893, Gates of Heaven Floor Replacement, to Joe Daniels Construction Co., Inc in the amount of \$18,659.00 and an additional 28 days. (over contingency) (2nd AD)

Body

See Attached.