

Legislation Details (With Text)

File #:	2912	29	Version:	1	Name:	Change Order No. 2 to Contract N Hill Cemetery Receiving Vault - P North Wall, to B & B Quality Build Inc. for additional 135-days.	reservation of the
Туре:	Misc	ellaneous			Status:	Approved	
File created:	2/13	/2013			In control:	BOARD OF PUBLIC WORKS	
On agenda:					Final action:	2/20/2013	
Enactment date:					Enactment #:		
Title:	Change Order No. 2 to Contract No. 6829, Forest Hill Cemetery Receiving Vault - Preservation of the North Wall, to B & B Quality Building Restoration, Inc. for additional 135-days.						
Sponsors:							
Indexes:							
Code sections:							
Attachments:	1. 6829-2.pdf						
Date	Ver.	Action By			Ac	tion	Result
2/20/2013	1	BOARD (OF PUBLIC	WOI	RKS Ap	prove	Pass
2/13/2013	1	Engineeri	ng Divisior	ı	Re	fer	

Title

Change Order No. 2 to Contract No. 6829, Forest Hill Cemetery Receiving Vault - Preservation of the North Wall, to B & B Quality Building Restoration, Inc. for additional 135-days.

Body

See attached.