



Legislation Details (With Text)

File #: 21645 **Version:** 1 **Name:** Change Order No. 4 to Contract No. 6486, 2010 Parking Ramp Maintenance, to Structureworks, in the amount of \$5,225.00 with an additional 21-days (total amount of change orders is over the 8% contingency along with additional days added to the contract).

Type: Miscellaneous **Status:** Approved

File created: 3/7/2011 **In control:** BOARD OF PUBLIC WORKS

On agenda: **Final action:** 3/16/2011

Enactment date: **Enactment #:**

Title: Change Order No. 4 to Contract No. 6486, 2010 Parking Ramp Maintenance, to Structureworks, in the amount of \$5,225.00 with an additional 21-days (total amount of change orders is over the 8% contingency along with additional days added to the contract).

Sponsors:

Indexes:

Code sections:

Attachments: 1. co 4 - 6486.pdf, 2. pictures - co4 - 6486 .pdf

Date	Ver.	Action By	Action	Result
3/16/2011	1	BOARD OF PUBLIC WORKS	Approve	Pass

Title

Change Order No. 4 to Contract No. 6486, 2010 Parking Ramp Maintenance, to Structureworks, in the amount of \$5,225.00 with an additional 21-days (total amount of change orders is over the 8% contingency along with additional days added to the contract).

Body

See attached.