



Legislation Details (With Text)

File #: 84223 **Version:** 1 **Name:** Change Order No. 3 to Contract 9304, Northport Drive - School Road Traffic Signal Assessment District 2023, to Parisi Construction, for \$10,434.00, and an additional 26 days to the completion date

Type: Resolution **Status:** Items Referred

File created: 6/30/2024 **In control:** BOARD OF PUBLIC WORKS

On agenda: **Final action:**

Enactment date: **Enactment #:**

Title: Change Order No. 3 to Contract 9304, Northport Drive - School Road Traffic Signal Assessment District 2023, to Parisi Construction, for \$10,434.00, and an additional 26 days to the completion date (District 12)

Sponsors:

Indexes:

Code sections:

Attachments: 1. CO 3 - 9304.pdf

Date	Ver.	Action By	Action	Result
7/5/2024	1	Engineering Division	Refer	

Title

Change Order No. 3 to Contract 9304, Northport Drive - School Road Traffic Signal Assessment District 2023, to Parisi Construction, for \$10,434.00, and an additional 26 days to the completion date (District 12)

Body

See Attached.