



Legislation Details (With Text)

**File #:** 11834      **Version:** 1      **Name:** Change Order No. 2 to Contract No. 6171, Waterways - 2008, to Raymond P. Cattell, Inc. in the amount of \$29,115.00 with a contract time increase of 22-days.

**Type:** Miscellaneous      **Status:** Approved

**File created:** 8/28/2008      **In control:** BOARD OF PUBLIC WORKS

**On agenda:**      **Final action:** 9/3/2008

**Enactment date:**      **Enactment #:**

**Title:** Change Order No. 2 to Contract No. 6171, Waterways - 2008, to Raymond P. Cattell, Inc. in the amount of \$29,115.00 with a contract time increase of 22-days.

**Sponsors:**

**Indexes:**

**Code sections:**

**Attachments:** 1. co 2 - 6171.pdf

Date	Ver.	Action By	Action	Result
9/3/2008	1	BOARD OF PUBLIC WORKS	Approve	Pass

**Title**  
Change Order No. 2 to Contract No. 6171, Waterways - 2008, to Raymond P. Cattell, Inc. in the amount of \$29,115.00 with a contract time increase of 22-days.

**Body**  
See attached.