



Legislation Details (With Text)

File #: 60961 **Version:** 1 **Name:** Change Order No. 4 to Contract No. 8297, Haywood Drive Reconstruction Assessment District - 2019, to Dane County Contracting LLC in the amount of \$4,362.80 (over the 8% TOTAL contingency).

Type: Miscellaneous **Status:** Approved

File created: 6/11/2020 **In control:** BOARD OF PUBLIC WORKS

On agenda: **Final action:** 6/17/2020

Enactment date: **Enactment #:**

Title: Change Order No. 4 to Contract No. 8297, Haywood Drive Reconstruction Assessment District - 2019, to Dane County Contracting LLC in the amount of \$4,362.80 (over the 8% TOTAL contingency). (13th AD)

Sponsors:

Indexes:

Code sections:

Attachments: 1. CO 4 - 8297.pdf

Date	Ver.	Action By	Action	Result
6/17/2020	1	BOARD OF PUBLIC WORKS	Approve	Pass

Title

Change Order No. 4 to Contract No. 8297, Haywood Drive Reconstruction Assessment District - 2019, to Dane County Contracting LLC in the amount of \$4,362.80 (over the 8% TOTAL contingency). (13th AD)

Body

See attached.