



Legislation Details (With Text)

**File #:** 46302      **Version:** 1      **Name:** Change Order No. 3 to Contract No. 7716, 2016 Parking Garage Maintenance, to ProAxis LLC Restoration and Waterproofing, in the amount of \$8,233.00 with an additional 35-days.

**Type:** Miscellaneous      **Status:** Approved

**File created:** 2/27/2017      **In control:** BOARD OF PUBLIC WORKS

**On agenda:**      **Final action:** 3/8/2017

**Enactment date:**      **Enactment #:**

**Title:** Change Order No. 3 to Contract No. 7716, 2016 Parking Garage Maintenance, to ProAxis LLC Restoration and Waterproofing, in the amount of \$8,233.00 with an additional 35-days.

**Sponsors:**

**Indexes:**

**Code sections:**

**Attachments:** 1. co 3 - 7716.pdf

Date	Ver.	Action By	Action	Result
3/8/2017	1	BOARD OF PUBLIC WORKS	Approve	

**Title**

Change Order No. 3 to Contract No. 7716, 2016 Parking Garage Maintenance, to ProAxis LLC Restoration and Waterproofing, in the amount of \$8,233.00 with an additional 35-days.

**Body**

See attached change order.