



Legislation Details (With Text)

**File #:** 32237      **Version:** 1      **Name:** Change Order No. 3 to Contract No. 7009, University Relief Storm Sewer - Phase 4, to Super Excavators, Inc. in the amount of \$6,000.00 (over the 8% contingency total).

**Type:** Miscellaneous      **Status:** Approved

**File created:** 11/19/2013      **In control:** BOARD OF PUBLIC WORKS

**On agenda:**      **Final action:** 12/4/2013

**Enactment date:**      **Enactment #:**

**Title:** Change Order No. 3 to Contract No. 7009, University Relief Storm Sewer - Phase 4, to Super Excavators, Inc. in the amount of \$6,000.00 (over the 8% contingency total).

**Sponsors:**

**Indexes:**

**Code sections:**

**Attachments:** 1. co 3 - 7009.pdf

Date	Ver.	Action By	Action	Result
12/4/2013	1	BOARD OF PUBLIC WORKS	Approve	Pass

**Title**  
Change Order No. 3 to Contract No. 7009, University Relief Storm Sewer - Phase 4, to Super Excavators, Inc. in the amount of \$6,000.00 (over the 8% contingency total).

**Body**  
See attached.