



Legislation Details (With Text)

File #: 12522 **Version:** 1 **Name:** Change Order Nos. 2 and 3 to Contract No. 6212, Allied Drive Redevelopment - Demolition, Streets and Utilities, to R.G. Huston Company, Inc. in the amounts of \$7,744.00 (with a contract time increase of 1-day) and \$33,716.25 (with an additional 15-days of

Type: Miscellaneous **Status:** Approved

File created: 11/4/2008 **In control:** BOARD OF PUBLIC WORKS

On agenda: **Final action:** 11/6/2008

Enactment date: **Enactment #:**

Title: Change Order Nos. 2 and 3 to Contract No. 6212, Allied Drive Redevelopment - Demolition, Streets and Utilities, to R.G. Huston Company, Inc. in the amounts of \$7,744.00 (with a contract time increase of 1-day) and \$33,716.25 (with an additional 15-days of contract time).

Sponsors:

Indexes:

Code sections:

Attachments: 1. co 2 & 3 - 6212.pdf

Date	Ver.	Action By	Action	Result
11/6/2008	1	BOARD OF PUBLIC WORKS	Approve	Pass

Title

Change Order Nos. 2 and 3 to Contract No. 6212, Allied Drive Redevelopment - Demolition, Streets and Utilities, to R.G. Huston Company, Inc. in the amounts of \$7,744.00 (with a contract time increase of 1-day) and \$33,716.25 (with an additional 15-days of contract time).

Body

See attached.