



Legislation Details (With Text)

**File #:** 25210      **Version:** 1      **Name:** Change Order No. 3 to Contract No. 6518, South Point Road Reconstruction, to RG Huston Co., Inc. in the amount of \$3,675.00 with an additional 9-days.

**Type:** Miscellaneous      **Status:** Approved

**File created:** 1/27/2012      **In control:** BOARD OF PUBLIC WORKS

**On agenda:**      **Final action:** 2/8/2012

**Enactment date:**      **Enactment #:**

**Title:** Change Order No. 3 to Contract No. 6518, South Point Road Reconstruction, to RG Huston Co., Inc. in the amount of \$3,675.00 with an additional 9-days.

**Sponsors:**

**Indexes:**

**Code sections:**

**Attachments:** 1. co 3 - 6518.pdf

Date	Ver.	Action By	Action	Result
2/8/2012	1	BOARD OF PUBLIC WORKS	Approve	Pass

**Title**

Change Order No. 3 to Contract No. 6518, South Point Road Reconstruction, to RG Huston Co., Inc. in the amount of \$3,675.00 with an additional 9-days.

**Body**

See attached.