



Legislation Details

File #: 11376 **Version:** 1 **Name:** Change Order Nos. 3, 4, and 5 to Contract No. 6022, Chamberlain Avenue Reconstruction Assessment District 2007, Kendall Avenue Reconstructin Assessment District 2007, to Capitol Underground, Inc.

Type: Miscellaneous **Status:** Approved

File created: 7/18/2008 **In control:** BOARD OF PUBLIC WORKS

On agenda: **Final action:** 8/6/2008

Enactment date: **Enactment #:**

Title: Change Order Nos. 3, 4, and 5 to Contract No. 6022, Chamberlain Avenue Reconstruction Assessment District 2007, Kendall Avenue Reconstructin Assessment District 2007, to Capitol Underground, Inc., in the amounts of \$74,771.62 (with contract time increase of 20-days), \$14,732.40 (with contract time increase of 2-days), and \$9,314.20 (with contract time increase of 2-days); respectively.

Sponsors:

Indexes:

Code sections:

Attachments: 1. Co's 3-5 Cont 6022.pdf

Date	Ver.	Action By	Action	Result
8/6/2008	1	BOARD OF PUBLIC WORKS	Approve	Pass