



Legislation Details

---

**File #:** 58965      **Version:** 1      **Name:** Change Order No. 3 to Contract No. 7769, Sycamore Ave Public Works Maintenance Facility Office Remodel, to Miron Construction Co., Inc., in the amount of \$82,617.90 with an time extension added to this change order.

**Type:** Miscellaneous      **Status:** Approved

**File created:** 1/7/2020      **In control:** BOARD OF PUBLIC WORKS

**On agenda:**      **Final action:** 1/8/2020

**Enactment date:**      **Enactment #:**

**Title:** Change Order No. 3 to Contract No. 7769, Sycamore Ave Public Works Maintenance Facility Office Remodel, to Miron Construction Co., Inc., in the amount of \$82,617.90 with an time extension added to this change order. (17th AD)

**Sponsors:**

**Indexes:**

**Code sections:**

**Attachments:**

Date	Ver.	Action By	Action	Result
1/8/2020	1	BOARD OF PUBLIC WORKS	Approve	Pass