

Legislation Text

File #: 78407, Version: 1

Title

Change order No. 1 to Contract 9179, 2022 Rennebohm Park West Tennis Courts, to Wolf Paving & Excavating Co Inc for a time extension of 25 days (to 7/14/2023 completion date) (11th AD) **Body**

See attached