



Legislation Details

File #: 58382 **Version:** 1 **Name:** Change Order No. 2 to Contract 8297, Haywood Drive Reconstruction Assessment District, to Dane County Contracting LLC, for \$88,193.33

Type: Miscellaneous **Status:** Approved

File created: 11/19/2019 **In control:** BOARD OF PUBLIC WORKS

On agenda: **Final action:** 11/20/2019

Enactment date: **Enactment #:**

Title: Change Order No. 2 to Contract 8297, Haywood Drive Reconstruction Assessment District, to Dane County Contracting LLC, for \$88,193.33 (13th AD)

Sponsors:

Indexes:

Code sections:

Attachments: 1. CO 2 - 8297.pdf

Date	Ver.	Action By	Action	Result
11/20/2019	1	BOARD OF PUBLIC WORKS	Approve	Pass