



## Legislation Text

---

**File #:** 21983, **Version:** 1

---

### Title

Improvements accepted for Kendall Ave., Chestnut St. & Walnut St. Reconstruction Assessment District - 2008; Forest Street (300 Block) Drainage Assessment District, Contract No. 6094.

### Body

**BE IT RESOLVED**, that the improvements on Kendall Ave., Chestnut St. & Walnut St. Reconstruction Assessment District - 2008; Forest Street (300 Block) Drainage Assessment District have been completed on 10/21/08 be and are hereby accepted.

Original Contract Sum	\$	1,188,790.50
(Based on Actual Units)\$		1,089,565.95
Net Change by Change Orders\$		9,219.04 or 0.78%
Liquidated Damages	\$	0.00
Final Contract Amount	\$	1,098,784.99

### Fiscal Note

Breakdown of Costs by Account Number:

Acc't. No. CS53-58250-810355-00-53W0433	\$337,984.89
Acc't. No. CS53-58270-810355-00-53W0433	\$47,069.00
Acc't. No. ESTM-58270-810381-00-53W0433	\$138,756.00
Acc't. No. ES01-58275-810332-00-53W0433	\$288,568.00
Acc't. No. EW01-58273-810455-00-53W0433	\$273,586.50
Acc't. No. ESTM-58270-810387-00-53B0951	\$12,820.60