



Legislation Details

File #: 16268 **Version:** 1 **Name:** Change Order No. 1 to Contract No. 6176, Lake Wingra Dam Reconstruction, to Joe Daniels Construction Co., Inc. for delay of installation of floating piers until the Spring 2010.

Type: Miscellaneous **Status:** Approved

File created: 10/12/2009 **In control:** BOARD OF PUBLIC WORKS

On agenda: **Final action:** 10/21/2009

Enactment date: **Enactment #:**

Title: Change Order No. 1 to Contract No. 6176, Lake Wingra Dam Reconstruction, to Joe Daniels Construction Co., Inc. for delay of installation of floating piers until the Spring 2010.

Sponsors:

Indexes:

Code sections:

Attachments: 1. co 1 - 6176.pdf

Date	Ver.	Action By	Action	Result
10/21/2009	1	BOARD OF PUBLIC WORKS	Approve	Pass