



Legislation Text

File #: 14749, **Version:** 1

Fiscal Note

Breakdown of Costs by Account Number:

| | |
|------------------------------|--------------|
| CS53-58250-810355-00-53B0568 | \$253,590.34 |
| ESTM-58270-810381-00-53B0568 | \$ 98,972.00 |
| ES01-58275-810332-00-53B0568 | \$452,894.75 |
| EW01-58273-810455-00-53B0568 | \$103,247.00 |

Title

Improvements Accepted for N. Thornton, E. Dayton, & N. Dickinson Reconstruction Street Assessment District -2003, Contract No. 5415.

Body

BE IT RESOLVED, that the improvements on N. Thornton, E. Dayton, & N. Dickinson Reconstruction Street Assessment District-2003 have been completed on 3/17/07 and are hereby accepted.

| | | |
|-----------------------------|----|---------------------|
| Original Contract Sum | \$ | 88,250.40 |
| (Based on Actual Units) | \$ | 783,624.42 |
| Net Change by Change Orders | \$ | 125,079.75 or 14.2% |
| Liquidated Damages | \$ | 0.00 |
| Final Contract Amount | \$ | 908,704.17 |