



Legislation Text

File #: 14693, Version: 1

Title

Improvements accepted for North Randall Street Reconstruction Assessment District - 2006, Contract No. 5395.

Body

BE IT RESOLVED, that the improvements on North Randall Street Reconstruction Assessment District - 2006 have been completed on 9/15/07 be and are hereby accepted.

Original Contract Sum	\$	825,612.00
(Based on Actual Units)	\$	786,397.21
Net Change by Change Orders	\$	54,569.80 or 6.60%
Liquidated Damages	\$	6,650.00
Final Contract Amount	\$	834,317.01

Fiscal Note

Breakdown of Costs by Account Number:

Acc't. No. CS53-58250-810355-00-53B0569	\$237,335.61
Acc't. No. CS53-58270-810355-00-53B0569	\$3,333.43
Acc't. No. ESTM-58270-810381-00-53B0569	\$392,587.25
Acc't. No. ES01-58275-810332-00-53B0569	\$44,034.02
Acc't. No. EW01-58273-810455-00-53B0569	\$121,122.58
Acc't. No. CS53-58545-810355-00-53B0569	\$35,904.12